Page 1 State of Maryland Month: February
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $85,570,000.00 Baltimore City Funds 10/07/2015; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
ED-000-971-129 - Construction Management at
Maryland Department of Education Gilbane Building Co. Risk Services Enoch Pratt Free Library

Enoch Pratt Free Library Laurel, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor and materials necessary to repair existing generators tied to elevators 3 and 4.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 35. Original Contract Mods to Original Contract

February 13, 2018;
Item 07-E-003 $48,827.00 0.06% 3.56% $88,618,066.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 2-M-MOD $533,435.91 DGS Operating Funds 11/12/2014; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B5400190 - Janitorial Services

Department of General Services Cleaning 2 Perfection
Tawes Office Building Suitland, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for a three month extension in order to evaluate and award the long term contract.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

February 13, 2018;
Item 07-S-001 $41,451.00 7.77% 15.54% $616,337.91

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-M-MOD N/A N/A $1,299,036.00 Using Agency Funds 3/6/2013; Item 16-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B3400374 - Comprehensive Building
Maryland State Police LB&B Associates Maintenance

Western Operations Center Columbia, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides a two month extension to present the option renewal to the Board of Public Works.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

February 13, 2018;
Item 07-S-002 $43,301.20 3.33% 3.33% $1,342,337.20

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: February
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-M-MOD $550,578.00 Using Agency Funds 04/15/2015; Item 2-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B5400422 - Unarmed Uniformed Guard
Maryland Department of Education CSI Corporation of DC Services

Division of Rehabilitation Services Silver Spring , MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides as additional three months to award a long term contract.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

February 20, 2018;
Item 08-S-001 $48,100.00 8.74% 8.74% $598,678.00

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 25% MCCBL 2016 Item 108 Date and Agenda Item
Item 5-C-MOD $16,495,676.00 75% Federal CA 2017 09/16/2015; Item 2-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-500-160-004 - Design and Construction of
Military Department - Design & Construction Harkins Builders, Inc. Readiness Center

of the Havre de Grace Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides the cost for all the labor and materials necessary to install twenty-four LED bollards at the front walkway/entrance.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 28. Original Contract Mods to Original Contract

February 27, 2018;
Item 09-E-006 $60,903.46 0.37% 4.04% $17,162,334.10

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS 20% 108 MCCBL 2017 Date and Agenda Item
Item 6-C-MOD N/A N/A $17,688,072.00 80% Federal 002/CA2015 09/21/2016; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
M-722-160-004 - Design Build Easton Readiness
Military Department Harkins Builders, Inc. Center

Easton Readiness Center Marriottsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for all labor and materials for increased paving sections per the Geotechnical Engineers design requirements.

Complete Below - Contract Modifications Onl
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

February 27, 2018;
Item 09-E-006 $134,917.59 0.76% 1.47% $17,947,477.72

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: February
Procurement Agency Activity Report Year: 2018
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 7-C-MOD $169,190.00 Using Agency Funds 07/18/2017; Item 29-M-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-150-160-003 - Upgrade Electrical System
Department of Juvenile Services Byco Enterprises Inc.
Savage Mountain Youth Center Grantsville, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides all labor and materials to install new panel board, grounding electrode system and branch feeders for new classroom
structure.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

February 27, 2018;

Item 09-M-007 $65,505.71 38.72% 75.94% $297,673.60

Item & Category Method | # Bids Original Contract Amount Fund Source DPRB Award Approval
DGS Date and Agenda Item
Item 8-M $194,724.00 Using Agency Funds 02/27/2018; Item 09-S-001

Using Agency Contractor Name, City State Contract Identifier & Project Title
KU-001-180-MO02 - Elevator Repair and
Department f Public Safety & Correctional Services | Delaware Elevator Service, Inc. Preventative Maintenance

Maryland Reception Diagnostic & Classification Salisbury, MD
Center

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This contract provides for elevator repairs and preventative maintenance services for the elevators at The Maryland Reception Diagnostic and
Classification Center and Baltimore City Booking and Intake Center.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. Original Contract Mods to Original Contract

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-M-MOD $496,257.20 Using Agency Funds 05/14/2014; Item 4-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B4400546 - Unarmed Guard Services
Department of General Services KR Contracting, Inc.
Edward F. Borgerding DC/MSC Hagerstown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides an additional three months to award a long term contract.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 4. Original Contract Mods to Original Contract

February 27, 2018;

Item 09-S-003 $48,876.24 9.85% 36.36% $676,719.26

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification;
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;
E-MOD=Equipment Modification; I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source;
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




